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ESTIMATE RUN 07/05/2016

ESTIMATE SUMMARY 11:05:00

CONTID: C21267         ESTIMATE NO: 0002 PROG 2005

PCN: 21267-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-76: EAST OF BRUSH TO MERINO PERCENT TIME:

PROJECT NO: IM0762-053                    

I-76: EAST OF BRUSH TO MERINO

NAME OF ROAD:  

PROJECT COUNTIES: MORGAN

CONTRACTOR:

SIMON CONTRACTORS PAY PERIOD ENDING

1103 OLD TOWNE LANE STE 201A DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CHEYENNE WY 82009     (307)635-9005 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,656,674.61 PARTICIPATING $ $ 2,228,848.34

AWARD PROJECT AMT: 6,979,722.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -62,333.26

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

43.75

WORK DAYS

WORK DAYS

28.24%

6,212,077.02

2,228,848.34

2,228,848.34

2,166,515.08

$

$

$

$

2,444,597.59

0.00

2,444,597.59

0.00

2,444,597.59

-68,805.74

0.00

2,375,791.85

0.00

AMOUNT DUE 2,375,791.85 2,166,515.08

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,166,515.08

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

WASHINGTON

  

35.0 TIME ALLOW: 80

ORIG TIME ALLOW: 80

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/09/201606/30/2016

03/03/2016

03/14/2016

04/04/2016

05/09/2016



CONTID: C21267         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 21267-BID    ESTIMATE RUN 07/05/2016

PROJECT: IM0762-053                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:05:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Embankment Protector Type 3 0.000

0.000

202-00023  
 

0.000.000

0.00

78.000

EACH

500.00000

0010 Removal of Embankment Protector Type 5 0.000

0.000

202-00024  
 

0.000.000

0.00

10.000

EACH

500.00000

0015 *Removal of Concrete Pavement 577.000

7,733.000

202-00210  
 

220,215.008,310.000

204,924.50

8,427.000

SY  

26.50000

0020 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

2,204.000

SY  

7.00000

0025 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

425.000

LF  

11.00000

0030 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

4.000

EACH

380.00000

0035 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

300.000

HOUR

115.00000

0040 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

3,000.000

LF  

3.90000

0045 *Concrete Washout Structure 1.000

0.000

208-00045  
 

1,050.001.000

0.00

1.000

EACH

1,050.00000

0050 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

80.000

HOUR

45.00000

0055 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

95.00000
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PCN: 21267-BID    ESTIMATE RUN 07/05/2016

PROJECT: IM0762-053                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:05:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

80.000

HOUR

110.00000

0065 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

40.000

HOUR

40.00000

0070 Erosion Control Supervisor 0.000

1.000

208-00206  
 

400.001.000

400.00

30.000

DAY 

400.00000

0075 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

22.000

EACH

53.00000

0080 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

29.200

ACRE

480.00000

0085 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

29.200

ACRE

2,050.00000

0090 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

7.000

ACRE

350.00000

0095 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

5.000

ACRE

2,500.00000

0100 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

7,240.000

LB  

1.80000

0105 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

5.000

ACRE

1,775.00000

0110 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

2,000.000

SY  

1.80000
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PCN: 21267-BID    ESTIMATE RUN 07/05/2016

PROJECT: IM0762-053                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:05:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Aggregate Base Course (Class 7) (Special) 0.000

0.000

304-07009  
 

0.000.000

0.00

9,432.000

TON 

17.50000

0120 Full Depth Reclamation of Hot Mix Asphalt Pavement 
(0-8") 

0.000

0.000

310-00608  
 

0.000.000

0.00

98,921.000

SY  

2.50000

0125 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

500.000

TON 

140.00000

0130 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

0.000

403-34741  
 

0.000.000

0.00

10,187.000

TON 

68.00000

0131 Added Item (Ton)/ Crusher Fines - HMA (GR SX)(75)(PG 
64-22)

0.000

3,359.000

900-00024  
 

79,070.863,359.000

79,070.86

3,359.000

TON 

23.54000

0132 Added Item (Ton)/ Bollish Sand - HMA (GR SX)(75)(PG 
64-22)

0.000

2,404.000

900-00024  
 

38,608.242,404.000

38,608.24

2,404.000

TON 

16.06000

0133 Added Item (Ton)/ RAP - HMA (GR SX)(75)(PG 64-22) 0.000

2,115.000

900-00024  
 

71,106.302,115.000

71,106.30

2,115.000

TON 

33.62000

0135 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

37,462.000

TON 

83.00000

0136 Added Item (Ton)/ 3/4" Rock - HMA (GR SX)(100)(PG 
76-28)

0.000

1,701.000

900-00024  
 

53,139.241,701.000

53,139.24

1,701.000

TON 

31.24000

0137 Added Item (Ton)/ Crusher Fines - HMA (GR SX)(100)(PG 
76-28)

0.000

12,758.000

900-00024  
 

300,323.3212,758.000

300,323.32

12,758.000

TON 

23.54000

0138 Added Item (Ton)/ Bollish Sand - HMA (GR SX)(100)(PG 
76-28)

0.000

8,859.760

900-00024  
 

142,287.758,859.760

142,287.75

8,859.760

TON 

16.06000
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PCN: 21267-BID    ESTIMATE RUN 07/05/2016

PROJECT: IM0762-053                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:05:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0139 Added Item (Ton)/ RAP - HMA (GRSX)(100)(PG 76-28) 0.000

5,745.000

900-00024  
 

193,146.905,745.000

193,146.90

5,745.000

TON 

33.62000

0140 Recycling Agent 0.000

0.000

411-90040  
 

0.000.000

0.00

148,383.000

GAL 

1.90000

0145 *Concrete Pavement (8 Inch) (Fast Track) 577.000

7,733.000

412-00805  
 

789,450.008,310.000

734,635.00

8,427.000

SY  

95.00000

0150 *Partial Depth Repair of Concrete Pavement 872.000

3,330.000

412-05000  
 

224,807.004,202.000

178,155.00

4,550.000

SF  

53.50000

0155 Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

18.000

CY  

400.00000

0160 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

525.000

LF  

36.00000

0165 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

2.000

EACH

1,125.00000

0170 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

2.000

EACH

2,500.00000

0175 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

1,180.000

LF  

13.00000

0180 *Delineator (Post Mounted)(Type I) 0.000

0.000

612-00081  
 

0.000.000

0.00

32.000

EACH

63.00000

0185 *Delineator (Post Mounted)(Type III) 0.000

0.000

612-00083  
 

0.000.000

0.00

4.000

EACH

63.00000
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PCN: 21267-BID    ESTIMATE RUN 07/05/2016

PROJECT: IM0762-053                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:05:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0190 *Delineator (Drivable Concrete Installation) (Type I) 0.000

0.000

612-00101  
 

0.000.000

0.00

308.000

EACH

63.00000

0195 *Delineator (Drivable Concrete Installation) (Type II) 0.000

0.000

612-00102  
 

0.000.000

0.00

19.000

EACH

63.00000

0200 *Delineator (Drivable Concrete Installation) (Type III) 0.000

0.000

612-00103  
 

0.000.000

0.00

75.000

EACH

63.00000

0205 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

22.000

EACH

270.00000

0210 *Rumble Strip (Grinding)(Asphalt) 0.000

0.000

614-80391  
 

0.000.000

0.00

100,600.000

LF  

0.08000

0215 Embankment Protector Type 3 0.000

0.000

615-00030  
 

0.000.000

0.00

12.000

EACH

350.00000

0220 12 Inch Drainage Pipe (Class 0) 0.000

0.000

624-20012  
 

0.000.000

0.00

685.000

LF  

25.00000

0225 *Construction Surveying 0.250

0.000

625-00000  
 

7,500.000.250

0.00

1.000

L S 

30,000.00000

0230 *Mobilization 0.000

0.600

626-00000  
 

151,072.980.600

151,072.98

1.000

L S 

251,788.30000

0235 *Public Information Services (Tier III) 0.250

0.250

626-01103  
 

5,045.000.500

2,522.50

1.000

L S 

10,090.00000

0240 *Pavement Marking Paint 0.000

0.000

627-00001  
 

0.000.000

0.00

1,354.000

GAL 

40.00000
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PCN: 21267-BID    ESTIMATE RUN 07/05/2016

PROJECT: IM0762-053                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:05:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0245 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

510.000

GAL 

110.00000

0250 *Flagging 241.000

927.000

630-00000  
 

19,856.001,168.000

15,759.00

4,000.000

HOUR

17.00000

0255 *Traffic Control Inspection 4.000

15.000

630-00007  
 

10,640.0019.000

8,400.00

40.000

DAY 

560.00000

0260 *Traffic Control Management 9.000

27.000

630-00012  
 

61,200.0036.000

45,900.00

80.000

DAY 

1,700.00000

0265 *Flashing Beacon (Solar) 3.000

0.000

630-80002  
 

345.003.000

0.00

8.000

EACH

115.00000

0270 *Construction Traffic Sign (Panel Size A) 5.000

4.500

630-80341  
 

109.259.500

51.75

42.000

EACH

11.50000

0275 *Construction Traffic Sign (Panel Size B) 14.000

5.000

630-80342  
 

218.5019.000

57.50

92.000

EACH

11.50000

0280 *Construction Traffic Sign (Panel Size C) 8.500

11.000

630-80343  
 

224.2519.500

126.50

64.000

EACH

11.50000

0285 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

5,800.001.000

0.00

2.000

EACH

5,800.00000

0290 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.500

0.500

630-80358  
 

6,000.001.000

3,000.00

4.000

EACH

6,000.00000

0295 *Drum Channelizing Device 67.500

32.500

630-80360  
 

6,000.00100.000

1,950.00

400.000

EACH

60.00000
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PCN: 21267-BID    ESTIMATE RUN 07/05/2016

PROJECT: IM0762-053                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:05:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0300 *Drum Channelizing Device (With Light) (Flashing) 6.000

2.000

630-80363  
 

480.008.000

120.00

20.000

EACH

60.00000

0305 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

60.000

EACH

60.00000

0310 *Portable Traffic Speed Monitor 0.500

0.500

630-80367  
 

600.001.000

300.00

4.000

EACH

600.00000

0315 *Traffic Cone 37.500

32.500

630-80380  
 

84.0070.000

39.00

500.000

EACH

1.20000

0320 *Stackable Vertical Panels 0.000

0.000

630-80393  
 

0.000.000

0.00

60.000

EACH

60.00000

0325 *Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

0.000.000

0.00

4.000

DAY 

800.00000

0330 *Mobile Attenuator 16.000

67.000

630-85041  
 

4,648.0083.000

3,752.00

210.000

DAY 

56.00000

0335 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

175,000.000

F A 

1.00000

0340 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0345 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0350 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

10,000.000

F A 

1.00000
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PCN: 21267-BID    ESTIMATE RUN 07/05/2016

PROJECT: IM0762-053                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:05:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0355 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0360 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0365 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0370 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

3,200.000

HOUR

1.00000

0375 F/A Phone Service 0.000

0.000

700-70220  
 

0.000.000

0.00

6,000.000

F A 

1.00000

0380 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000

CAT 2,393,427.592,228,848.348,555,504.61CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0385 Field Office (Class 2) 0.000

0.000

620-00002  
 

0.000.000

0.00

1.000

EACH

26,000.00000

0386 Field Office (CL 2) CMO #03 1.000

0.000

620-00002  
 

22,285.001.000

0.00

1.000

EACH

22,285.00000

0390 Field Laboratory (Class 2) 0.000

0.000

620-00012  
 

0.000.000

0.00

1.000

EACH

24,000.00000

0391 Field Lab (CL 2) CMO #03 1.000

0.000

620-00012  
 

20,285.001.000

0.00

1.000

EACH

20,285.00000
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PCN: 21267-BID    ESTIMATE RUN 07/05/2016

PROJECT: IM0762-053                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:05:00

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0395 Sanitary Facility 1.000

0.000

620-00020  
 

8,600.001.000

0.00

1.000

EACH

8,600.00000

CAT 51,170.000.00101,170.00CURRENT AMT0400 $ $ $

$ 2,444,597.592,228,848.34$8,656,674.61$CURRENT AMTPROJECT TOTAL


